’%‘EWE E"?ﬁ

Project: Yesler Community Center

Subject: PAT Mesting

Date: February 6, 2003

Attendees:
Herold Eby

Esta Pekow

Erin Devoto
Toby Ressler
John Forsyth

Judi Carter
Kristin O’ Donnell
Tina Mankowski
Shari Watts

Agenda

agbrwdNE

=

Meet the Artist

Project Update

Second Public Meeting (Feb. 19th)
Next PAT Meeting?

Questions

Artist: ElaLamblin was selected as the artist for this project from the 1% for Art
Program. Kristen O’ Donnell and Tina Mankowski (PAT members) helped in the
selection process by giving their time to review and interview candidates. At the
PAT meeting Elaintroduced himself and showed the group some of his previous
work. The PAT gave suggestions to Ela on how to become more involved and
how he can learn about Y esler Terrace and itsresidents. Elais commissioned to
do some work at the entrance of the facility and to create a beacon to the
community center. Y ou can get more information about Elaand his work at
www.lelavision.com.

Toby Ressler gave an update about the progress of the project and the overall
design. The project is currently on schedule and some discussion centered on
doing a presentation at the Junetenth celebration. Shari is on this committee and
she will give us updates about getting the groundbreaking ceremony as part of this
celebration.




Questions and discussions then took place regarding overal layout of the facility,
security, parking, CPTED review, budget tradeoffs, daylighting and natural
ventilation.

3. The second public meeting is scheduled for Feb. 19" at 7pm. The PAT gave
suggestions on how we can get the word out. John Forsyth volunteered to help
out with trandations of the flyer.

4. The next PAT meeting is scheduled for March 6 at 5:00pm in the downstairs
conference room at the neighborhood house. Toby will be attending the Y esler
Terrace Community Council Meeting on February 12 to update the Council on the
project and to talk about the upcoming public meeting.

Meeting adjourned at 6:30pm.



